
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:54 PM
Run date

Time

Reviewer: Soheilifard, Saman 13-Apr-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 308 Date: 06-Apr-2011 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 575

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the façade at 119 meters , & work on
the working platform at 145 meters . Crews started at 7:00 AM.

Hillside Drilling Incorporated crews came to the site at 6:45 AM. Crews had to work on T - 1 tie back
on the top of the hill . They had to drill 10 holes for the tie back , 0.2 meter diameter & 18 meters long
holes , stab 20 meters rods with 15 meters bonded length , 3 meters unbonded length & 2 meters of stick
out of the holes .They started at 7:00 AM.

( John Mcnair , Rusty Smith , Max Demola , Carlos Layba , & Salvador Petrar )
Equipments used . Sullair Air Compressor 900 XHH , Sullivan Palatex Air Compressor D250Q , caterpillar
Excavator , John Deer Loader AE9B38 , Chem Grout grouting pump , & Casagrande Drilling rig YX3538.

Crews had to push 0,25 - 1.5 meter long steel sleeve into the pre drilled 0.2 meter hole . They
started at 8:30 AM. Crews were done at 9:30 AM.

After that , John , Rusty , & Salvador had to work on the drilling . Crews had to add 10 - 2.0 meter
sections to drill the 18 meters hole . They started to drill the 1st hole from the South side at 9:45 AM.
Crews were done at 11:00 AM.

Then , crews had to disassemble the sections & move to the 2nd hole . They started at 11:05 AM.
They were done at 12:00 PM.

Following the same procedures as the 1st hole . They started to drill the 2nd hole at 12:40 PM.
Crews were done 3:30 PM. ABF surveyors were on the site to survey the positions of the tie back & work
on the adjustments of the tie back rods .

Carlos & Max had to prepare the tie back rods to be stabbed & grouted . Crews had to connect 4 - 5
meters sections 0.075 meters diameter rods , place centralizers , & grout PVC pipes . Crews stabbed the
1st tie back at 1:30 PM.

After that , crews had to mix 15 sacks of cement & grout the tie back . They started to mix the grout
at 1:35 . They started to grout at 2:00 PM. Crews were done grouting at 2:35 PM.

They stabbed the 2nd tie back at 3:45 PM. Crews had to wait for the surveyors to survey the tie
back to grout . They started to grout at 4:45 PM. Crews were done at 5:30 PM. Crews had to clean up ,
wrap up their tools . They left at 6:00 PM.

Barry , Carlos , Guo , & Michael had to work on the façade at 119 meters . Crews had to adjust the
top , bottom , side plates & brackets , drive drift pins to align the holes , install , snug , & pretension the
permanent bolts. They started at 7:10 AM.

Crews did not work on the top plate on the West façade because of the incomplete work on the inner
strut .
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Augie , Dustin , Jeffery , Kevin , Richard & Ryan had to work on the working platform at 145 meters .
Crews had to erect the bracing beams , drive drift pins , install , snug , mark for 1/3 turn & pretension the
bolts . They started at 7:15 AM. They were done at 1:30 PM.

After that , crews had to work on the grating . They had to set the grating in place , remove the
previous hand rail & cables .

Anthony , Obra , & Jacob had to work on the pumper guards . They had to assemble & set 8 pumper
guards in place , adjust the pumper guards against the tower shafts , & lock them in place . They started
at 7:30 AM. Crews were done at 2:00 PM.

After that , crews joined the other crews on the grating & hand rail to the end of the shift .
All tower crews had were done at 5:10 PM. They had to wrap up their tools & equipments, crews left at
5:20 PM.

Bid Item: 053 T-L04-ASW.05304-0120F4 Tower Lift 04 Walkway Grating and Access Tower SW Erect structural steel (b

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Flexifloat 1 EM1010

8.00

743

2.00

No

0.00 0.00

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP RYAN NASHIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL BALWINSKIIronworker 8.00 2.00 0.00 10.00

JNM Guo ChenIronworker 8.00 2.00 0.00 10.00

JNM DUSTIN CLAYBORNIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

JNM EDWARD MEYERIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

APP JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

Bid Item: 067 C-TPW-PIC.06704-0120F4 Prepare for PWS Installation

DRILL TECH DRILLING & SHORING,
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